

# BOUNTIFUL FIBER BUILDOUT TIMELINES

Footprint	Estimated Completion Time
BF001	Completed - Pending HOA Approvals
BF002	Completed - Pending HOA Approvals
BF003	Completed - Pending HOA Approvals
BF004	1st Quarter 2025
BF005	2nd Quarter 2025
BF006	2nd Quarter 2025
BF007	Completed - Pending HOA Approvals
BF008	2nd Quarter 2025
BF009	2nd Quarter 2025
BF010	2nd Quarter 2025

*\*All timelines are tentative and subject to change at any time\**